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Project title: Static Pile Load Tests on Driven Piles into Intermediate Geo Materials

Project investigator: James H Long

Phone: 217 333-2543

E-mail: jhlong@uiuc.edu

Administrative contact: Kathy Young

Phone: 217 333-2187

E-mail:

WisDOT contact: Jeffrey Horsfall

Phone: 698 243-5993

E-mail: Jeffrey.Horsfall@dot.wi.gov

WisDOT project ID: 0092-12-08

Other project ID:

Project start date: 8/1/2011

Original end date: 8/1/2011

Current end date: 1/31/2013

Number of extensions: 0

Project schedule status:
X] On schedule

Project budget status:

] On revised schedule

[ Ahead of schedule

] Behind schedule

Total Expenditures Total % Funds % Work
Project Budget Current Quarter Expenditures Expended Completed
$95,000.00 $12,000.00 $20,500.00 21% 30%

Project description:

The objective of the research is to develop and perform three static pile load tests and evaluate the results for piles driven
into intermediate Geomaterials. Three different locations will be identified around the state. The H-piles shall be driven
into IGM under current WisDOT design and construction standards. The static pile load tests, with PDA/CAPWAP
analysis will help the department better understand the conditions of driving H-piles in IGM.

Progress this quarter We have worked with Wisconsin DOT to increase the scope of the project. Originally, the budget
included 11 dynamic tests and one static load test for three test sites. The scope was increased to analyze the results of 3
load tests and 33 dynamic tests at each of the three sites. The increase in scope and increase in budget have been
approved by Wisconsin DOT.

This quarter we have worked further on the analyses of test results for the site in Green Bay, and we have coordinated
with the planning of the next set of pile load tests.

Anticipated work next quarter:

Further field work will be conducted as load test projects are identified by WisDOT become available. The Green Bay
results are being analyzed further.

Circumstances affecting project or budget:

None

Attach / insert Gantt chart and other project documentation



Static Pile Load Tests on Driven Piles into
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2011 2012 2013
Task |Description Aug Sep|Oct |[Nov|Dec|Jan |[Feb|Mar|Apr |May]Jun [Jul Aug SeplOct |[Nov|Dec|Jan
1 Literature Search and Background Study
Development of Requirements for Pile Installation and Load
2 Test Setup
3 Evaluation and Monitoring of Static Pile Load Tests
4a Data Analysis, Summary
4b Draft report and Final Report
Meeting with TOC committee in Madison M M M
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